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Meeting Minutes Transmittal

M-091 Milestone
Project Managers Meeting
825 Jadwin / Room 5408
Richland, Washington
July 24,2014

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with
the content only and are not intended to imply agreement to any commitments.
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M-091 PROJECT
Project Managers Meeting Minutes
825 Jadwin/Room 540S/700 Area
Richland, Washington

July 24, 2014

The May 22, 2014, and June 26, 2014, Project Manager Meeting (PMM) minutes were
approved today and will be submitted to Administrative Record (AR).

Status Reporf

A.

TPA Milestone Update

M-091-01 —~ Mike Collins (RL) stated that a meeting is scheduled next week for Al
Farabee (RL) and John Price (Ecology) to set up the milestone renegotiations.
Deborah Singleton (Ecology) stated that she will be out of the office next week,
and requested that the meeting be rescheduled. Mr. Collins agreed to reschedule
the meeting so that Ms. Singleton could be present. Mr. Collins noted that CHPRC
developed a table with milestone dates that are more closely aligned with the
Project Management Plan (PMP).

M-091-03 —~ Mr. Collins stated that the FY 14 submittal of the PMP has been
completed, and today’s handout will be updated to reflect the submittal. Ms.
Singleton stated that since some of the details in the FY14 PMP submittal will be
renegotiated, she is extending the review time for another 30 days so that any
agreements from the negotiations can be captured in the PMP. Ms. Singleton
added that if more time is needed, she will make another statement extending the
review time.

M-091-41 — Mr. Collins stated that there is a possibility of retrieving the small
amount of non-caisson waste (approx. 20 or 40 cubic meters), even if there is a
year-long ramp-up to start retrieval. Ms. Singleton pointed out that the ramp-up
time in the schedule for retrieval extends into 2017. Mr. Collins requested that the
status of this milestone remain at risk for one more month, and at that time a more
realistic outlook regarding funding will be available.

M-91-44 — Mr. Collins stated that the in-storage number has been revised to more

accurately reflect the amount of remote-handled and large container waste in the

Solid Waste Operations Complex (SWOC), and the number is about 1,000 cubic
meters less than what was being tracked. Mr. Collins added that the majority of the
waste is large container. Mr. Collins noted that the M-091-46 TRUM waste listed
in the parenthetical is a holdover from past reporting and should be removed.
M-91-46 — Mr. Collins noted that the 12 drums that were shipped to Permafix
Northwest (PFNW) are associated with the leaking drum in 2404-WB, and the 12
drums represent the remainder of the family of drums that were overpacked as a
result of the one drum leak.

Status of Previous Agreements and Commitments

A.

There were no previous agreements or commitments to status.

New Agreements and Commitments

A.

There were no new agreements or commitments to status.
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V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
A. There were no topics for discussion.

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2
A. There were no approved changes to status.

VII.  General Discussion

A. Ms. Singleton stated that she will be attending the 2014 radiological waste summit
in Nevada this September, and expressed appreciation to RL for the information
that was provided for her use at the summit. Ms. Singleton noted that a whole day
of the summit will be dedicated to discussion regarding WIPP and how the
shutdown of WIPP has impacted states that generate transuranic waste that is sent
to WIPP. Ms. Singleton stated that she is using the PMP to compile information to
present about the type of containers that have been retrieved, the type of containers
in storage, and how much waste is being retrieved versus how much waste is still
sitting in containers.

VIII. Actions

Description of

Unit Action Status Date

FY14 PMP | Al Farabee New Action 6/26/14
submittal (RL) will
check date of
PMP
transmittal
letter.

Mike Collins (RL) stated that two letters,
dated 5/12/14 and 6/12/14, are in the
Integrated Data Management System
(IDMS) and have the same letter number.
Mr. Collins stated that 6/12/14 is the
correct transmittal date for the PMP.
Deborah Singleton (Ecology) requested a
'| copy of the 6/12/14 letter for Ecology’s
records. Mr. Collins will send Ms.
Singleton a copy. This action was closed.

IX. Documents for Submittal to the Administrative Record
A. The May and June 2014 PMM minutes, and the June 12, 2014, PMP transmittal
letter were identified for submittal to AR.

X. Next Project Managers Meeting
A.  The next PMM was scheduled for August 28, 2014.
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PMM Status Summary — June 30, 2014

Milestone Due Date(s) Status Comments
Summary
M-091-00: TBD
Complete treatment of MLLW e Dates to be established pursuant to M-091-44T.
and TRUM waste. :
M-091-01: Complete conceptual At Risk
Complete acquisition of design and submit
capabilities for treating large- milestone change
container TRUM waste and package by 09/30/16
remote-handled TRUM waste.
Complete definitive
design and submit
milestone change
package by 09/30/18
M-091-03: Revision due annually FY 15 e CY 2012 PMP as revised to incorporate Ecology’s
Submit TRUM waste/MLLW by 06/30. Submittal comments accepted (05/05/14, 14-NWP-090).
PMP Complete
Submit disposition e CY 2013 PMP submitted June 12, 2014 (14-AMRP-
plans for no path FY 14 0206).
forward waste by Submittal
06/30/2011 On
Complete Schedule
M-091-40: 250 m’ by 09/30/12 FY 14 |e FY 2014 Target Date was not met (14-AMRP-0185,
Retrieve contact-handled (Target Date) Target 05/12/14). ;
retrievably-stored waste Missed Date ¢ No funding has been identified to retrieve waste in FY
To Be 2014.
250 m’ by 09/30/13 Missed e There were no substrate sampling and analysis results
(Target Date) for 04/14-06/14. No funding has been identified to
Missed

perform sampling and analysis in FY 2014.




Certify 250 m” by
09/30/16
At Risk
Complete certification
by 09/30/17

Ship 1,000 m’ by
09/30/11
Complete

Complete shipment by
09/30/18
At Risk

M-026-01 Submittal due e CY 2013 Summary Report submitted (14-AMRP-
Submit annual Hanford Land annually by 04/30 0128, dated 04/02/14).
Disposal Restrictions (LDR)

Report




Department of Energy
Richland Operations Office
P.O. Box 550 .
Richland, Washington 99352

14-@-0206 ‘ JUN 12 2014

Ms. J. A. Hedges, Program Manager
Nuclear Waste Program

State of Washington

Department of Ecology

3100 Port of Benton Blvd.
Richland, Washington 99354

Dear Ms. Hedges:

M-91 TRANSURANIC MIXED/MIXED LOW-LEVEL WASﬁ PROJEC
PLAN, HNF-19169, REVISION 13 * TMANAGEMENT

This letter transmits the annual revision of the M-91 Transuranic Mixed/Mixed Low-level
Waste Project Management Plan, HNF-19169, Revision 13 to the State of Washington
Department of Ecology (Ecology) for review and approval. Ecology’s comments on the

previous the Project Management Plan revision are addressed in this plan,
This plen is submitted as a primary document under the Hanford Federal Facility Agre

- . emmt
Consent Order (Tri-Party Agreement) Action Plan, Section 9.0, Documents am;y Records g
Transmittal of this document completes the requirement for Tri-Party Agreement Interin;
Milestone M-091-03, annual submittal of the Project Management Plan by June 30, 2014.
Comments or approval are requested within 45 days of receipt of this letter,

If you have any questions, please contact me, or your staff may contact Al Farabee
on (509) 376-8089. 4 ‘ doboe

Sincerely,
: ') )
Ray J. Corey, Assistant Manager
AMRP:MSC for the River and Plateau

Attachment

cc: See Page 2




Ms. J. A. Hedges ' s
14-AMRP-0206

cc w/attach:

G. Bohnee, NPT

R. Buck, Wanapum

D. A. Faulk, EPA

S. Harris, CTUIR

S. Hudson, HAB

R. Jim, YN .
N. M. Menard, Ecology
K. Niles, ODOE

D. Rowland, YN

D. G. Singleton, Ecology
Administrative Record (M-91)
Environmental Portal

cc w/o attach:

L. M. Dittmer, CHPRC
R. A. Kaldor, MSA

K. J. Lueck, CHPRC
R. E. Piippo, MSA

JUN 12 2014



II.

III.
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VIL

VIIL

IX.

M-091 PROJECT MANAGERS MEETING
825 Jadwin / Room 5408
Hanford, Washington
July 24,2014
9:30 a.m. to 10:00 a.m.
Agenda

The approved March 27, 2014, PMM minutes were submitted to Administrative Record (AR).
The April 24, 2014, PMM was canceled per RL and Ecology representative agreement. The
May 22, 2014, PMM minutes are pending RL and Ecology representative approvals.

Status Report
A. TPA Milestone Update

Status of Previous Agreements and Commitments

New Agreements and Commitments

Near Term Schedules and Ongoing Activities (Milestones)
Approved Changes Signed Off in Accordance with TPA Section 12.2

General Discussion

Actions
Unit Description of Action Status Date
FY14 PMP Al Farabee (RL) will check date | New Action 6/26/14
submittal of PMP transmittal letter.

Documents for Submittal to the Administrative Record

Next Project Managers Meeting
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Hanford, Washington
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